

**CTCA PROJECT**  
**Entrance Facilities and Kids/Challenge Track**

as at 12/07/2014



Office of Liquor and Gaming Regulation  
 Community Benefit Funds



Day in week if relevant	3 May 2014	10 May 2014	17 May 2014	24 May 2014	31 May 2014	7 June 2014	14 June 2014	21 June 2014	28 June 2014	5 July 2014	12 July 2014	19 July 2014	26 July 2014	2 August 2014	9 August 2014	16 August 2014	23 August 2014	30 August 2014	6 September 2014	13 September 2014	20 September 2014	27 September 2014	4 October 2014	11 October 2014	18 October 2014	25 October 2014	1 November 2014	8 Nov
<b>1. KIDS/CHALLENGE TRACK</b>																												
Track walk through - identify and confirm general layout																												
Mark out track and confirm alignment with Trailworx																												
Source pipe for 270 deg feature in gully																												
Slash and rake all 4 acres prior to trail build																												
Machine works on track and landscaping (Trailworx)																												
Any hand finishing to track - as required (CTCA)																												
Finalise skills features & finishing touches to track incl. bridges etc.																												
Track signage																												
<b>2. CAR PARKING AND HORSE UNLOADING/OVERFLOW PARKING AREAS</b>																												
Mark out car park																												
GRC approval to start works																												
Locate Telstra, Optus FO Cables, other u/g services																												
Carpark to Sandy Ck corner fenced with gate to horse parking area																												
Demarcate carpark and lease boundary on Bath Tce with salvaged logs																												
Complete fence section from Spotted Gums to west boundary																												
Route HP water main to carpark/toilets/bike washdown (Trailworx to trench)																												
Run drinking water down to main shelter and connect (Trailworx to trench)																												
Fully bollard car park and SW boundary to spotted gums (funds dependant)																												
Apply road base and road castings to carpark and vehicle entrances																												
<b>3. MAIN SHELTER</b>																												
Backhoe clears pad main shelter																												
Building Approval for main shelter and works																												
Excavate footings and install formwork																												
Lay concrete and erect uprights																												
Erect shelter																												
Clean up shelter site/ landscaping																												
Source and place order for furniture and plumbing																												
Install furniture																												

